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Attachment A
Project Accomplishments — January 2011- December 2013

Project Location Project Description Status Funding Board
Name Source Tasks Estimate | District

Cayucos Pier Cayucos Completed structural assessment, Funding budgeted Park Funds & Design, $1,510,000 2
repairs construction documents, and secured for Stabilization- To be Permits, Funded

approvals to move forward with $510,000, Determined Construction

stabilization phase of project. Additional funds

needed for Phase Il
Bob Jones SLO to Avila | Project will extend the BJ Bike Path 4.4 Draft EIR Transportation Design, $2.8 million 3
Pathway — Beach miles from Land Conservancy Octagon Completed and CDFG Environment for first
SLO to Ontario Barn to County Ontario Road Staging Grants, Impact al Review, segment
Road Area. Fees Land Funded
Acquisition,
Permits, &
segment |
Construction

Santa Santa Awarded Boating Facilities Grant from Awarded DBW Grant Design & $540,000 5
Margarita Lake Margarita | the California Division of Boating and $540,000 Construction Funded
Boating Lake Waterways for repaving parking lots, Design in Process
Facility Regional replacing fish cleaning station, adding
Improvements Park solar power system, and removing

overhead power lines.
Santa Santa Awarded Boating Access Development Awarded DBW Grant Design & $300,000 5
Margarita Lake Margarita Grant to replace restrooms and docks $300,000 Construction Funded
Boat-in Camp Lake RP at Khus and Sapwi boat-in camps. Construction in
Facility Process
Improvements
Santa Santa Awarded Boating Access Development Awarded DBW Grant Design & $558,000 5
Margarita Lake Margarita Grant to construct new ADA accessible $558,000, Construction Funded
Boat-in Camp Lake RP restroom, dock and boat-in camps at Construction in
Facility White Oak Bay. Process
Construction
Santa Santa Awarded DBW Grant to purchase and Awarded DBW Grant Purchase $130,000 5
Margarita Lake Margarita install site furnishings at the existing $130,000 and Install Funded
Boat-in Camp Lake RP Khus and Sapwi boat-in camps, and the
Facility Site proposed Chipik boat-in camp.
Furnishings
Bob Jones SLO Applied for an $887,836 Prop-84 Storm Not Awarded, Turn Prop-84 Design and $1,110,000 3
Octagon Barn Water grant for parking lot lane Construction

Staging Area

improvements at Octagon Barn Staging
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Area.
8 | Bob Jones SLO Applied for a $461,800 CMAQ Grant for | Awarded $461,800 SLOCOG - Design and $567,000 3
Octagon Barn L-Turn lane improvements. CMAQ Grant for L- | CMAQ Grant | Construction
L-Turn Lane Turn lane
9 | Cayucos 1% Cayucos Secured Coastal Commission Mitigation | Awarded $72,312, Coastal Design, ~$200,000 2
Street Access Funding to assist in refurbishing the Additional Funding Commission Permits and
way existing 1% Street access way Needed Mitigation Construction
Funds & To
be determined
10 | MBto Morro Bay & | Class | bicycle/pedestrian path Awarded $317,000 | Transportation Plans To Be 2
Cayucos Cayucos connecting MB to Cayucos. RSTP Grant and Grants Specification | Determined
Connector $200,000 RSTP s &
Grant for Plans, Estimates,
Specifications and and NEPA
Estimates,
In Process
11 | Nipomo Nipomo Recommended that the Board of Board Approved on Impact Fees Master Plan $200,000 4
Community Supervisors certify the EIR and approve 12/18/12 Completion & Funded
Park Master the Master Plan Update for Nipomo Adoption
Plan Community Park
12 | Templeton to Templeton & | Multi-use trail between the communities | Awarded $200,000 | Transportation Design, To be 1&5
Atascadero Atascadero | of Templeton and Atascadero along the RIP/TE Grant with | Enhancement | Permits, and | Determined
Connector Salinas River (US 101) corridor (part of $40,000 PFF Funds & To be | Construction
the Anza Trail and Salinas River Trail). match, and Determined
$240,000 CMAQ
Grant for
Preliminary
Engineering
13 | Cave Landing Avila Beach | Applied for and received Coastal CDFG, Design, $1,432,745 3
Trail and Conservancy grant funds, and matching | Awarded $700,000 | Transportation Permits, & Funded
Pirates Cove Regional Highway grant funds to in grant funding and Coastal Construction
Improvements upgrade parking lot, improve coastal Permit in Process Conservancy
access, and provide site amenities. Grants
Project includes pedestrian path
connecting the Cave Landing parking
lot to Shell Beach, and providing
restroom and site amenities.
14 | Santa Santa Multi-use trail between the community Received ~$10,000 SLOPOST Design, To be 5
Margarita to Margarita of Santa Margarita and Garden Farms from SLOPOST, Donation & Permits, and | Determined
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Garden Farms (part of the Anza Trail). SLOPOST Survey Documents To be Construction
Trail funded preparation of survey and Easement Determined
Easement documents Agreements drafted

for BOS approval

15 | Jack Ready Nipomo Assisted Jacks Helping Hand in Approved Impact Fees Portion of $5,000,000 4
Park allocating $500,000 in Quimby and PFF $500,000, Phase |
Development funds for the first phase of Jack Ready Design in Process Construction

Park.

16 | Biddle Park Arroyo Prepare a master plan for Biddle Park. Approved by BOS Impact Fees Design & $100,000 4
Master Plan Grande on 7/09/13 Permits MP Funded

17 | Norma Rose Cayucos Park street frontage improvements for Construction Impact Fees Portion of 2
Park the ~ 1.5 acre, new park in Cayucos. Completed Construction | ~$1,000,00

Master Plan Includes play equipment, $350,000 0
skate park, a restroom, basketball court,
parking, and dog park.

18 | SLO Botanical El Chorro | Assisted the SLO Botanical Garden in Approved Parks PFF Design & ~$300,000 2
Garden Park, San | the allocating Parks Public Facility $300,000 Construction
Expansion Luis Obispo | Fees. Design in Process

19 | Needs Countywide | Discussed options for Cal Poly student Not Awarded Sustainable Planning ~$200,000 All
Assessment work. Applied for Sustainable Communities

Communities Grant to fund the survey Grant
portion of the Needs Assessment.

20 | Accept Countywide | Accepted 47 trail easements located in Completed Parks Budget Research, Staff time + All
Outstanding Templeton, Nipomo, and Los Osos. Mapping & $15,000
Trail Offers Final group of easements ready before Planning

June 2012.

21 | North North of Preliminary Design completed in Design Completed | Transportation | Preliminary To be 2
California Cayucos coordination with SLOCOG and Grant Design Determined
Coastal Trail stakeholders, for the California Coastal

Trial north of Cayucos

22 | Bob Jones Avila Beach | Extended the BJ Bike Path ¥4 mile from Completed SLOCOG and | Construction | ~$730,000 3
Pathway — San Miguel St to Avila Park. Provide a CDFG Grants,

San Miguel St safer crossing. Impact Fees
to Avila Park

23 | Heilmann Park | Atascadero | Designed and constructed a shop to Completed Impact Fees Design and ~$500,000 5
Shop store equipment, provide office area for construction

staff, etc.
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24 | LO Community Los Osos Construct ADA accessible playground, Construction LWCF and Design & $310,300
Park — parking and sidewalk improvements. Completed TDP Grants, Construction Funded
Playground County ADA
Access (ADA) Fund
25 | Elfin Forest Los Osos Remove invasive plants, plant native Construction Prop-84 and Construction $164,830
Improvements species, install erosion control devices, Completed CIAP Grants, Funded
install fencing, repair and improve SWAP
existing boardwalks and public access. Donation,
Parks Fund
Lopez Lake Arroyo Awarded Habitat Conservation Fund Awarded Habitat Interpretive $193,800
26 | Nature Grande Grant for interpretive program. Program in Process | Conservation Programs
Program Fund
27 | Lopez Arroyo Upgraded water and sewer facilities at Completed Prop-40 Grant Portion of $98,993
Upgrades Grande Campaneros Campground, Lopez Lake needed
(water & Recreation Area. upgrades
sewer)
28 | El Chorro Dog SLO Worked with SLO-4-Pups on the Construction Harold J. Construction $10,743
Park parking lot improvements at existing Completed Miossi
Improvements Dog Park. Charitable
Trust Grant
29 | Pismo to Edna Pismo Investigated possibility of purchasing Determined To be Design, To be
Connector Beach and | parcels in Edna for a segment of a infeasible Determined Environment | Determined
Edna multi-use trail between the communities al Review,
of Pismo Beach and Edna, in Price Land
Canyon (part of the Anza Trail). Acquisition,
Permits, and
Construction
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